









Planning Exchange Grant Work Plan Timeline

Obj	Task Name	Start	Finish	2010			2011												
				Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov		
1	Consumer Survey	10/1/2010	4/1/2011																
2	Market Survey	10/1/2010	4/1/2011																
3	Actuarial and Economic Assessment/ Model	12/1/2010	6/1/2011																
4	Policy Model and Planning Assessment	10/1/2010	7/1/2011																
5	Education and Outreach Plan	10/1/2010	4/29/2011																
6	Technological Infrastructure Plan	10/1/2010	4/1/2011																
7	Business Plan	2/1/2011	9/1/2011																
8	Facilitation	10/1/2010	9/30/2011																

*All dates and plans are subject to change